

# Lynbrook High School



**FREMONT UNION  
HIGH SCHOOL DISTRICT**


# LHS Field House Addition

Weight Room, Dance/Fitness Studio & PE Classroom

## **Schematic Design Board Approved: December 8, 2015**

- Design Status: DSA Review
- DSA Submittal: June 14, 2016
- Construction Start: January 2017
- Occupancy: March 2018
- Builder: Overaa Construction

**Board Approved Budget: \$9,754,201**












# LHS Cafeteria and Main Quad

- Design Status: Programing
- DSA Submittal: August 2017
- Construction Start: March 2018
- Occupancy: October 2019

**Board Approved Budget: \$16,854,649**






# LHS New GSS Building, Parking and Auditorium Lobby

- Design Status: Master Plan
- DSA Submittal: November 2019
- Construction Start: June 2020
- Occupancy: December 2021

**Board Approved Budget GSS Bldg: \$13,250,467**

**Board Approved Budget Auditorium Lobby Remodel: \$3,788,577**



# Lynbrook HS Schedule

